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ESTIMATE RUN 10/28/2013

ESTIMATE SUMMARY 13:37:35

CONTID: C18162         ESTIMATE NO: 0023 PROG 2005

PCN: 18162-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 FRONTAGE-COLO RIVER-DOTSE PERCENT TIME:

PROJECT NO: FBR0702-312                   

I-70 FRONTAGE-COLO RIVER-DOTSE

NAME OF ROAD: 070A

PROJECT COUNTIES: EAGLE

CONTRACTOR:

EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 10/15/2013 DATE TIME STARTED 09/04/2012

ONE PLAIN VIEW RD DATE LET 08/15/2012 DATE WORK BEGAN 09/04/2012

 DATE AWARDED 08/23/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/28/2012 DATE ACCEPTED

PLAIN WI 53577     608-546-2311 DATE NOTICE TO PROCEED 09/04/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,294,347.66 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 6,213,041.01 NON-PARTICIPATING 271,681.96

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.51

CALENDAR DAYS

CALENDAR DAYS

99.47%

33,400.40

271,681.96

271,681.96

271,681.96

$

$

$

$

5,310.58

6,255,636.68

6,260,947.26

0.00

6,260,947.26

-93,195.62

0.00

6,167,751.64

0.00

AMOUNT DUE 6,167,751.64 271,681.96

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 271,681.96

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

400.5 TIME ALLOW: 415

ORIG TIME ALLOW: 415
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PCN: 18162-BID    ESTIMATE RUN 10/28/2013

PROJECT: FBR0702-312                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:37:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.056

0.000

201-00000  
 

1,143.730.056

0.00

0.056

L S 

20,423.68000

0010 *Removal of Pipe 6.630

0.000

202-00035  
 

115.306.630

0.00

6.630

LF  

17.39000

0015 *Removal of Delineator 2.210

0.000

202-00090  
 

11.892.210

0.00

2.210

EACH

5.38000

0020 *Removal of Asphalt Mat 1,017.960

0.000

202-00220  
 

1,710.171,017.960

0.00

1,017.960

SY  

1.68000

0025 *Removal of Pavement Marking 51.000

0.000

202-00250  
 

164.7351.000

0.00

51.000

SF  

3.23000

0030 *Removal of Light Standard 0.170

0.000

202-00700  
 

384.070.170

0.00

0.170

EACH

2,259.25000

0035 *Removal of Ground Sign 2.720

0.000

202-00810  
 

117.072.720

0.00

2.720

EACH

43.04000

0040 *Removal of Fence 30.940

0.000

202-01000  
 

100.8630.940

0.00

30.940

LF  

3.26000

0045 *Removal of Road Closure Gate 0.170

0.000

202-01030  
 

36.950.170

0.00

0.170

EACH

217.34000

0050 *Removal of Guardrail Type 3 28.900

0.000

202-01130  
 

79.1928.900

0.00

28.900

LF  

2.74000

0055 *Unclassified Excavation (Complete In Place) 1,105.760

0.000

203-00010  
 

12,351.341,105.760

0.00

1,459.280

CY  

11.17000
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PCN: 18162-BID    ESTIMATE RUN 10/28/2013

PROJECT: FBR0702-312                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:37:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Blading 0.850

0.000

203-01500  
 

115.460.850

0.00

2.040

HOUR

135.84000

0065 *Backhoe 1.530

0.000

203-01510  
 

166.271.530

0.00

2.040

HOUR

108.67000

0070 *Dozing 0.850

0.000

203-01550  
 

101.610.850

0.00

2.040

HOUR

119.54000

0075 *Combination Loader 1.360

0.000

203-01594  
 

195.081.360

0.00

2.040

HOUR

143.44000

0080 *Potholing 3.400

0.000

203-01597  
 

1,145.393.400

0.00

3.400

HOUR

336.88000

0085 Laborer 1.360

0.000

203-02330  
 

50.311.360

0.00

3.400

HOUR

36.99000

0090 *Topsoil 55.960

0.000

207-00205  
 

331.8455.960

0.00

430.780

CY  

5.93000

0095 *Stockpile Topsoil 150.000

0.000

207-00210  
 

522.00150.000

0.00

150.000

CY  

3.48000

0100 *Erosion Log (12 Inch) 85.340

0.000

208-00002  
 

275.6585.340

0.00

85.340

LF  

3.23000

0105 *Check Dam 0.170

0.000

208-00040  
 

73.160.170

0.00

1.020

EACH

430.33000

0110 *Concrete Washout Structure 0.170

0.000

208-00045  
 

329.210.170

0.00

0.170

EACH

1,936.50000
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PCN: 18162-BID    ESTIMATE RUN 10/28/2013

PROJECT: FBR0702-312                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:37:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Storm Drain Inlet Protection 0.170

0.000

208-00050  
 

48.470.170

0.00

0.170

EACH

285.09000

0120 *Storm Drain Inlet Protection (Type 1) 6.460

0.000

208-00051  
 

48.646.460

0.00

6.460

LF  

7.53000

0125 *Storm Drain Inlet Protection (Type 2) 0.590

0.000

208-00052  
 

34.910.590

0.00

0.590

LF  

59.17000

0130 *Vehicle Tracking Pad 0.340

0.000

208-00070  
 

984.660.340

0.00

0.680

EACH

2,896.05000

0135 Removal and Disposal of Sediment (Labor) 1.360

0.000

208-00103  
 

50.311.360

0.00

8.500

HOUR

36.99000

0140 Removal and Disposal of Sediment (Equipment) 0.340

0.000

208-00105  
 

37.150.340

0.00

4.250

HOUR

109.27000

0145 *Sweeping (Sediment Removal) 1.020

0.000

208-00106  
 

137.171.020

0.00

4.250

HOUR

134.48000

0150 Erosion Control Supervisor 23.800

0.000

208-00206  
 

3,237.7523.800

0.00

23.800

DAY 

136.04000

0155 *Reset Ground Sign 0.510

0.000

210-00810  
 

192.040.510

0.00

0.510

EACH

376.54000

0160 *Reset Guardrail Type 3 9.520

0.000

210-01130  
 

116.249.520

0.00

9.520

LF  

12.21000

0165 *Reset End Anchorage 0.170

0.000

210-01200  
 

79.780.170

0.00

0.170

EACH

469.28000
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PCN: 18162-BID    ESTIMATE RUN 10/28/2013

PROJECT: FBR0702-312                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:37:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.640

ACRE

874.65000

0175 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.640

ACRE

4,088.16000

0180 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.640

ACRE

430.33000

0185 *Soil Binder 0.000

0.000

213-00100  
 

0.000.000

0.00

0.020

ACRE

1,075.83000

0190 *Landscape Boulder (Special) 0.510

0.000

213-00705  
 

83.130.510

0.00

3.060

EACH

163.00000

0195 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

2.550

SY  

1.03000

0200 *Aggregate Base Course (Class 6) 320.930

0.000

304-06007  
 

16,916.22320.930

0.00

437.030

CY  

52.71000

0205 *Aggregate Base Course (Special) 401.200

0.000

304-09000  
 

9,155.38401.200

0.00

401.200

CY  

22.82000

0210 *Hot Mix Asphalt (Patching) (Asphalt) 3.770

0.000

403-00720  
 

667.783.770

0.00

3.770

TON 

177.13000

0215 *Hot Mix Asphalt (Grading SX) (75) 495.470

0.000

403-34701  
 

34,459.94495.470

0.00

495.470

TON 

69.55000

0220 *Asphalt Cement Performance Grade (PG 58-28) 2.440

0.000

411-03352  
 

1,582.972.440

0.00

2.440

TON 

648.76000
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PCN: 18162-BID    ESTIMATE RUN 10/28/2013

PROJECT: FBR0702-312                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:37:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Emulsified Asphalt (Slow-Setting) 52.190

0.000

411-10255  
 

459.7952.190

0.00

52.190

GAL 

8.81000

0230 *Concrete Pavement (8 Inch) (Special) 121.990

0.000

412-00801  
 

12,861.41121.990

0.00

121.990

SY  

105.43000

0235 *Geotextile (Drainage) (Class 2) 38.060

0.000

420-00113  
 

124.0838.060

0.00

61.200

SY  

3.26000

0240 *Riprap (9 Inch) 13.320

0.000

506-00209  
 

1,230.3713.320

0.00

28.730

CY  

92.37000

0245 *Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

0.680

CY  

115.20000

0250 *Inlet Type C (5 Foot) 0.170

0.000

604-00305  
 

508.030.170

0.00

0.170

EACH

2,988.42000

0255 *Inlet Type 13 (5 Foot) 0.170

0.000

604-13005  
 

491.410.170

0.00

0.170

EACH

2,890.62000

0260 *Inlet Type R  L 5 (5 Foot) 0.680

0.000

604-19105  
 

3,325.300.680

0.00

0.680

EACH

4,890.15000

0265 *Manhole Slab Base (5 Foot) 0.170

0.000

604-30005  
 

710.320.170

0.00

0.170

EACH

4,178.36000

0270 *Guardrail Type 3 (6-3 Post Spacing) 27.620

0.000

606-00301  
 

493.2927.620

0.00

27.620

LF  

17.86000

0275 *Transition Type 3G 0.340

0.000

606-01370  
 

434.730.340

0.00

0.340

EACH

1,278.62000
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PCN: 18162-BID    ESTIMATE RUN 10/28/2013

PROJECT: FBR0702-312                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:37:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *End Anchorage (Nonflared) 0.340

0.000

606-02003  
 

739.590.340

0.00

0.340

EACH

2,175.27000

0285 *End Anchorage (Flared) 0.170

0.000

606-02005  
 

292.630.170

0.00

0.170

EACH

1,721.33000

0290 *End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

0.340

EACH

290.47000

0295 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

16.320

LF  

3.82000

0300 Fence (Plastic) 34.850

0.000

607-11525  
 

113.6134.850

0.00

34.850

LF  

3.26000

0305 *Road Closure Gate (Install Only) 0.170

0.000

607-60625  
 

420.650.170

0.00

0.170

EACH

2,474.42000

0310 *Concrete Sidewalk 253.750

0.000

608-00000  
 

9,008.13253.750

0.00

253.750

SY  

35.50000

0315 *Concrete Curb Ramp 14.980

0.000

608-00010  
 

1,692.1414.980

0.00

14.980

SY  

112.96000

0320 *Detectable Warnings 27.200

0.000

608-00015  
 

1,258.2727.200

0.00

27.200

SF  

46.26000

0325 *Curb Type 2 (Section M) 73.270

0.000

609-20011  
 

2,128.4973.270

0.00

73.270

LF  

29.05000

0330 *Curb and Gutter Type 2 (Section I-M) 165.240

0.000

609-21011  
 

2,666.97165.240

0.00

165.240

LF  

16.14000
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PCN: 18162-BID    ESTIMATE RUN 10/28/2013

PROJECT: FBR0702-312                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:37:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Curb and Gutter Type 2 (Section II-M) 182.070

0.000

609-21021  
 

3,623.19182.070

0.00

182.070

LF  

19.90000

0340 *Curb and Gutter Type 2 (Special) 98.770

0.000

609-21900  
 

2,157.1498.770

0.00

98.770

LF  

21.84000

0345 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

37.060

LF  

23.90000

0350 *Median Cover Material (4 Inch Patterned Concrete) 461.960

0.000

610-00024  
 

3,626.39461.960

0.00

461.960

SF  

7.85000

0355 Median Cover Material (Stone) 22.950

0.000

610-00055  
 

278.1522.950

0.00

22.950

SF  

12.12000

0360 *Delineator (Type I) 2.890

0.000

612-00001  
 

49.772.890

0.00

2.890

EACH

17.22000

0365 *Delineator (Type III) 0.850

0.000

612-00003  
 

16.460.850

0.00

0.850

EACH

19.37000

0370 *2 Inch Electrical Conduit (Plastic) 170.000

0.000

613-01200  
 

4,884.10170.000

0.00

170.000

LF  

28.73000

0375 *3 Inch Electrical Conduit (Plastic) 57.800

0.000

613-01300  
 

1,797.0057.800

0.00

57.800

LF  

31.09000

0380 *Wiring 0.170

0.000

613-10000  
 

2,469.030.170

0.00

0.170

L S 

14,523.73000

0385 *Luminaire (Special) 1.530

0.000

613-16000  
 

2,566.161.530

0.00

1.530

EACH

1,677.23000
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PCN: 18162-BID    ESTIMATE RUN 10/28/2013

PROJECT: FBR0702-312                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:37:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Light Standard Metal (25 Foot) 1.360

0.000

613-34250  
 

3,062.341.360

0.00

1.360

EACH

2,251.72000

0395 *Concrete Foundation Pad 0.170

0.000

613-40000  
 

475.520.170

0.00

0.170

EACH

2,797.16000

0400 *Light Standard Foundation 1.530

0.000

613-40010  
 

3,069.841.530

0.00

1.530

EACH

2,006.43000

0405 *Lighting Control Center 0.170

0.000

613-50100  
 

1,294.510.170

0.00

0.170

EACH

7,614.74000

0410 *Sign Panel (Class I) 8.250

0.000

614-00011  
 

142.078.250

0.00

8.250

SF  

17.22000

0415 *Sign Panel (Class II) 43.780

0.000

614-00012  
 

942.1543.780

0.00

43.780

SF  

21.52000

0420 *Sign Panel (Class III) 72.250

0.000

614-00013  
 

1,943.5372.250

0.00

72.250

SF  

26.90000

0425 *Steel Sign Post (W 6x15) 3.910

0.000

614-00615  
 

176.693.910

0.00

3.910

LF  

45.19000

0430 *Steel Sign Post (W 8x18) 11.220

0.000

614-00818  
 

579.4011.220

0.00

11.220

LF  

51.64000

0435 *Steel Sign Post (W 10x22) 7.820

0.000

614-01022  
 

454.267.820

0.00

7.820

LF  

58.09000

0440 *Steel Sign Support (2-Inch Round)(Post and Socket) 1.190

0.000

614-01503  
 

281.651.190

0.00

1.190

EACH

236.68000
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PCN: 18162-BID    ESTIMATE RUN 10/28/2013

PROJECT: FBR0702-312                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:37:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

4.590

0.000

614-01573  
 

1,777.714.590

0.00

4.590

EACH

387.30000

0450 *Concrete Footing (Type 2) 0.340

0.000

614-03002  
 

438.940.340

0.00

0.340

EACH

1,291.00000

0455 *Concrete Footing (Type 3) 0.680

0.000

614-03003  
 

1,024.190.680

0.00

0.680

EACH

1,506.16000

0460 *Concrete Footing (Type 5) 0.340

0.000

614-03005  
 

694.980.340

0.00

0.340

EACH

2,044.07000

0465 *Embankment Protector Type 3 0.680

0.000

615-00030  
 

812.850.680

0.00

0.680

EACH

1,195.37000

0470 *Embankment Protector Type 5 0.340

0.000

615-00050  
 

443.370.340

0.00

0.340

EACH

1,304.04000

0475 *4 Inch Plastic Pipe 14.450

0.000

619-50320  
 

408.3614.450

0.00

14.450

LF  

28.26000

0480 *Detour Pavement 86.400

0.000

621-00450  
 

2,910.8286.400

0.00

86.400

SY  

33.69000

0485 *12 Inch Drainage Pipe (Class 0) (Complete In Place) 23.800

0.000

624-20013  
 

1,060.2923.800

0.00

23.800

LF  

44.55000

0490 *18 Inch Drainage Pipe (Class 0) (Complete In Place) 14.280

0.000

624-20019  
 

837.9514.280

0.00

14.280

LF  

58.68000

0495 *18 Inch Drainage Pipe (Class 7) (Complete In Place) 65.960

0.000

624-27019  
 

3,942.4365.960

0.00

65.960

LF  

59.77000
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PCN: 18162-BID    ESTIMATE RUN 10/28/2013

PROJECT: FBR0702-312                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:37:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *36 Inch Drainage Pipe (Class 7) (Complete In Place) 43.350

0.000

624-27037  
 

5,888.6643.350

0.00

43.350

LF  

135.84000

0505 *Construction Surveying 0.060

0.000

625-00000  
 

4,002.100.060

0.00

0.060

L S 

66,701.59000

0510 *Mobilization 0.060

0.000

626-00000  
 

32,785.710.060

0.00

0.060

L S 

546,428.58000

0515 Public Information Services 0.060

0.000

626-01000  
 

564.480.060

0.00

0.060

L S 

9,408.02000

0520 *Epoxy Pavement Marking 3.500

0.000

627-00005  
 

451.853.500

0.00

3.500

GAL 

129.10000

0525 *Pavement Marking Paint (Low VOC Solvent Base) 1.370

0.000

627-00012  
 

110.551.370

0.00

1.370

GAL 

80.69000

0530 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 47.600

0.000

627-30332  
 

768.2647.600

0.00

47.600

SF  

16.14000

0535 *Flagging 85.000

0.000

630-00000  
 

2,158.1585.000

0.00

85.000

HOUR

25.39000

0540 *Traffic Control Inspection 27.650

0.000

630-00007  
 

4,610.6427.650

0.00

27.650

DAY 

166.75000

0545 *Traffic Control Management 9.350

0.000

630-00012  
 

6,538.369.350

0.00

9.350

DAY 

699.29000

0550 *Barricade (Type 3 M-B) (Temporary) 0.306

0.034

630-80336  
 

36.580.340

3.66

0.340

EACH

107.59000
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PCN: 18162-BID    ESTIMATE RUN 10/28/2013

PROJECT: FBR0702-312                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:37:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *Construction Traffic Sign (Panel Size A) 1.989

0.221

630-80341  
 

47.562.210

4.76

2.210

EACH

21.52000

0560 *Construction Traffic Sign (Panel Size B) 2.295

0.255

630-80342  
 

54.882.550

5.49

2.550

EACH

21.52000

0565 *Construction Traffic Sign (Panel Size C) 1.224

0.136

630-80343  
 

29.271.360

2.93

1.360

EACH

21.52000

0570 *Construction Traffic Sign (Special) 7.650

0.850

630-80344  
 

118.838.500

11.88

8.500

SF  

13.98000

0575 *Portable Message Sign Panel 3.400

0.000

630-80359  
 

438.943.400

0.00

3.400

DAY 

129.10000

0580 *Drum Channelizing Device 22.005

2.445

630-80360  
 

789.0024.450

78.90

24.450

EACH

32.27000

0585 *Traffic Cone 7.650

0.850

630-80380  
 

45.738.500

4.57

8.500

EACH

5.38000

0590 F/A Asphalt Pavement Incentive -380.000

0.000

700-70012  
 

-380.00-380.000

0.00

380.000

F A 

1.00000

0595 F/A Fuel Cost Adjustment 102.530

0.000

700-70016  
 

102.53102.530

0.00

2,500.000

F A 

1.00000

0600 F/A Asphalt Cement Cost Adjustment 1,865.350

0.000

700-70019  
 

1,865.351,865.350

0.00

3,000.000

F A 

1.00000

0605 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

200.000

F A 

1.00000
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PCN: 18162-BID    ESTIMATE RUN 10/28/2013

PROJECT: FBR0702-312                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:37:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

250.000

F A 

1.00000

0615 CMGC Overrun Pool 0.000

0.000

700-71000  
 

0.000.000

0.00

6,843.300

F A 

1.00000

1605 Asph Cem (PG 64-28) CO 4 - Asphalt Cement change to PG 
64-28

24.820

0.000

411-03342  
 

19,554.6924.820

0.00

24.820

TON 

787.86000

1620 Geogrid Reinforce CO 5 - Soil Stabilization 153.000

0.000

506-01020  
 

734.40153.000

0.00

153.000

SY  

4.80000

1625 ABC (CL 2) CO 5 - Soil Stabilization 49.010

0.000

304-02005  
 

2,045.1949.010

0.00

49.010

CY  

41.73000

1640 Added Item (Lump Sum)/ Pedestrian Guardrail Protection 
CO 6

0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

1,030.15000

1645 Mulch Tackifier Added Item CO 7 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

1.69000

CAT 257,915.98112.19291,316.45CURRENT AMT0200 $ $ $

CAT NO0250 BE ROADWAY 

0620 *Clearing and Grubbing 0.554

0.050

201-00000  
 

12,335.900.604

1,021.18

0.604

L S 

20,423.68000

0625 *Removal of Tree 19.000

0.000

202-00010  
 

14,907.4019.000

0.00

19.000

EACH

784.60000

0630 *Removal of Pipe 74.370

39.000

202-00035  
 

1,971.50113.370

678.21

113.370

LF  

17.39000
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PCN: 18162-BID    ESTIMATE RUN 10/28/2013

PROJECT: FBR0702-312                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:37:35

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0635 Removal of Delineator 19.790

0.000

202-00090  
 

106.4719.790

0.00

19.790

EACH

5.38000

0640 *Removal of Asphalt Mat 8,809.370

115.000

202-00220  
 

14,992.948,924.370

193.20

8,924.370

SY  

1.68000

0645 *Removal of Pavement Marking 292.000

0.000

202-00250  
 

943.16292.000

0.00

292.000

SF  

3.23000

0650 *Removal of Light Standard 0.830

0.000

202-00700  
 

1,875.180.830

0.00

0.830

EACH

2,259.25000

0655 *Removal of Ground Sign 13.280

0.000

202-00810  
 

571.5713.280

0.00

13.280

EACH

43.04000

0660 *Removal of Sign Panel 1.000

0.000

202-00821  
 

32.271.000

0.00

1.000

EACH

32.27000

0665 *Removal of Fence 392.060

1,154.060

202-01000  
 

5,040.351,546.120

3,762.24

1,546.120

LF  

3.26000

0670 *Removal of Road Closure Gate 0.830

0.000

202-01030  
 

180.390.830

0.00

0.830

EACH

217.34000

0675 *Removal of Guardrail Type 3 141.100

0.000

202-01130  
 

386.61141.100

0.00

141.100

LF  

2.74000

0680 *Unclassified Excavation (Complete In Place) 17,868.850

2,191.870

203-00010  
 

224,078.2420,060.720

24,483.19

20,060.720

CY  

11.17000

0685 *Blading 4.150

0.000

203-01500  
 

563.744.150

0.00

4.150

HOUR

135.84000
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PCN: 18162-BID    ESTIMATE RUN 10/28/2013

PROJECT: FBR0702-312                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:37:35

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0690 *Backhoe 7.470

2.500

203-01510  
 

1,083.449.970

271.68

9.970

HOUR

108.67000

0695 *Dozing 4.150

17.810

203-01550  
 

2,625.1021.960

2,129.01

21.960

HOUR

119.54000

0700 *Combination Loader 6.640

15.320

203-01594  
 

3,149.9421.960

2,197.50

21.960

HOUR

143.44000

0705 *Potholing 20.100

6.000

203-01597  
 

8,792.5726.100

2,021.28

26.100

HOUR

336.88000

0710 Laborer 6.640

25.960

203-02330  
 

1,205.8732.600

960.26

32.600

HOUR

36.99000

0715 *Topsoil 1,154.120

3,641.050

207-00205  
 

28,435.364,795.170

21,591.43

4,795.170

CY  

5.93000

0720 *Stockpile Topsoil 3,950.000

845.170

207-00210  
 

16,687.194,795.170

2,941.19

4,795.170

CY  

3.48000

0725 *Erosion Log (12 Inch) 1,847.660

0.000

208-00002  
 

5,967.941,847.660

0.00

1,847.660

LF  

3.23000

0730 *Check Dam 2.830

0.000

208-00040  
 

1,217.832.830

0.00

2.830

EACH

430.33000

0735 *Concrete Washout Structure 1.830

0.000

208-00045  
 

3,543.801.830

0.00

1.830

EACH

1,936.50000

0740 *Storm Drain Inlet Protection 0.830

0.000

208-00050  
 

236.620.830

0.00

0.830

EACH

285.09000
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PCN: 18162-BID    ESTIMATE RUN 10/28/2013

PROJECT: FBR0702-312                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:37:35

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0745 *Storm Drain Inlet Protection (Type 1) 31.540

0.000

208-00051  
 

237.5031.540

0.00

31.540

LF  

7.53000

0750 *Storm Drain Inlet Protection (Type 2) 2.910

0.000

208-00052  
 

172.182.910

0.00

2.910

LF  

59.17000

0755 *Vehicle Tracking Pad 5.660

0.000

208-00070  
 

16,391.645.660

0.00

5.660

EACH

2,896.05000

0760 Removal and Disposal of Sediment (Labor) 7.640

0.000

208-00103  
 

282.607.640

0.00

7.640

HOUR

36.99000

0765 Removal and Disposal of Sediment (Equipment) 2.660

0.000

208-00105  
 

290.662.660

0.00

2.660

HOUR

109.27000

0770 *Sweeping (Sediment Removal) 6.980

4.150

208-00106  
 

1,496.7611.130

558.09

11.130

HOUR

134.48000

0775 Erosion Control Supervisor 226.200

22.000

208-00206  
 

33,765.13248.200

2,992.88

248.200

DAY 

136.04000

0780 *Reset Mailbox Structure (Type 3) 2.000

0.000

210-00013  
 

537.942.000

0.00

2.000

EACH

268.97000

0785 *Reset Ground Sign 6.490

0.000

210-00810  
 

2,443.746.490

0.00

6.490

EACH

376.54000

0790 *Reset Sign Panel 8.000

0.000

210-00815  
 

559.528.000

0.00

8.000

EACH

69.94000

0795 *Reset Guardrail Type 3 46.480

0.000

210-01130  
 

567.5246.480

0.00

46.480

LF  

12.21000
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PCN: 18162-BID    ESTIMATE RUN 10/28/2013

PROJECT: FBR0702-312                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:37:35

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0800 *Reset End Anchorage 0.830

0.000

210-01200  
 

389.500.830

0.00

0.830

EACH

469.28000

0805 *Seeding (Native) 0.000

6.540

212-00006  
 

5,720.216.540

5,720.21

6.540

ACRE

874.65000

0810 *Soil Conditioning 0.000

6.540

212-00032  
 

26,736.576.540

26,736.57

6.540

ACRE

4,088.16000

0815 *Mulching (Weed Free) 0.000

5.080

213-00003  
 

2,186.085.080

2,186.08

5.080

ACRE

430.33000

0820 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.000

ACRE

3,872.99000

0825 *Soil Binder 0.000

0.810

213-00100  
 

871.420.810

871.42

0.810

ACRE

1,075.83000

0830 *Landscape Boulder (Special) 20.940

23.000

213-00705  
 

7,162.2243.940

3,749.00

43.940

EACH

163.00000

0835 *Deciduous Tree (2 Inch Caliper) 0.000

13.000

214-00220  
 

6,223.7513.000

6,223.75

13.000

EACH

478.75000

0840 *Deciduous Shrub (5 Gallon Container) 0.000

89.000

214-00350  
 

3,076.7389.000

3,076.73

89.000

EACH

34.57000

0845 *Soil Retention Blanket (Straw-Coconut) 0.000

6,247.110

216-00201  
 

11,119.866,247.110

11,119.86

6,247.110

SY  

1.78000

0850 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

0.000

SY  

1.03000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:37:35

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0855 *Aggregate Base Course (Class 6) 1,566.870

193.000

304-06007  
 

92,762.751,759.870

10,173.03

1,759.870

CY  

52.71000

0860 *Aggregate Base Course (Special) 3,935.800

0.000

304-09000  
 

89,814.963,935.800

0.00

3,935.800

CY  

22.82000

0865 *Hot Mix Asphalt (Patching) (Asphalt) 44.610

0.000

403-00720  
 

7,901.7744.610

0.00

44.610

TON 

177.13000

0870 *Hot Mix Asphalt (Grading SX) (75) 3,285.990

0.000

403-34701  
 

228,540.603,285.990

0.00

3,285.990

TON 

69.55000

0875 *Asphalt Cement Performance Grade (PG 58-28) 11.940

0.000

411-03352  
 

7,746.1911.940

0.00

11.940

TON 

648.76000

0880 *Emulsified Asphalt (Slow-Setting) 569.730

0.000

411-10255  
 

5,019.32569.730

0.00

569.730

GAL 

8.81000

0885 *Concrete Pavement (8 Inch) (Special) 595.610

0.000

412-00801  
 

62,795.16595.610

0.00

595.610

SY  

105.43000

0890 *Geotextile (Drainage) (Class 2) 1,014.170

535.420

420-00113  
 

5,051.661,549.590

1,745.47

1,549.590

SY  

3.26000

0895 *Riprap (9 Inch) 479.210

474.060

506-00209  
 

88,053.55953.270

43,788.92

953.270

CY  

92.37000

0900 *Riprap (12 Inch) 0.000

7.450

506-00212  
 

858.247.450

858.24

7.450

CY  

115.20000

0905 *Inlet Type C (5 Foot) 0.830

0.000

604-00305  
 

2,480.390.830

0.00

0.830

EACH

2,988.42000
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PROJECT: FBR0702-312                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:37:35

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0910 *Inlet Type 13 (5 Foot) 0.830

0.000

604-13005  
 

2,399.210.830

0.00

0.830

EACH

2,890.62000

0915 *Inlet Type R  L 5 (5 Foot) 3.320

0.000

604-19105  
 

16,235.303.320

0.00

3.320

EACH

4,890.15000

0920 *Manhole Slab Base (5 Foot) 0.830

0.000

604-30005  
 

3,468.040.830

0.00

0.830

EACH

4,178.36000

0925 *Guardrail Type 3 (6-3 Post Spacing) 447.380

0.000

606-00301  
 

7,990.21447.380

0.00

447.380

LF  

17.86000

0930 *Transition Type 3G 3.660

0.000

606-01370  
 

4,679.753.660

0.00

3.660

EACH

1,278.62000

0935 *End Anchorage (Nonflared) 3.660

0.000

606-02003  
 

7,961.493.660

0.00

3.660

EACH

2,175.27000

0940 *End Anchorage (Flared) 0.830

0.000

606-02005  
 

1,428.700.830

0.00

0.830

EACH

1,721.33000

0945 *End Post 0.000

1.660

607-00005  
 

482.181.660

482.18

1.660

EACH

290.47000

0950 *Corner and Line Brace Post 0.000

1.000

607-00010  
 

392.681.000

392.68

1.000

EACH

392.68000

0955 *Fence Barbed Wire with Metal Posts 0.000

312.680

607-01000  
 

1,194.44312.680

1,194.44

312.680

LF  

3.82000

0960 Fence (Plastic) 633.950

0.000

607-11525  
 

2,066.68633.950

0.00

633.950

LF  

3.26000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:37:35

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0965 *Road Closure Gate (Install Only) 0.830

0.000

607-60625  
 

2,053.770.830

0.00

0.830

EACH

2,474.42000

0970 *Concrete Curb Ramp 73.120

0.000

608-00010  
 

8,259.6473.120

0.00

73.120

SY  

112.96000

0975 *Detectable Warnings 132.800

0.000

608-00015  
 

6,143.33132.800

0.00

132.800

SF  

46.26000

0980 *Curb Type 2 (Section M) 357.730

0.000

609-20011  
 

10,392.06357.730

0.00

357.730

LF  

29.05000

0985 *Curb and Gutter Type 2 (Section I-M) 806.760

0.000

609-21011  
 

13,021.11806.760

0.00

806.760

LF  

16.14000

0990 *Curb and Gutter Type 2 (Section II-M) 908.930

0.000

609-21021  
 

18,087.71908.930

0.00

908.930

LF  

19.90000

0995 *Curb and Gutter Type 2 (Special) 482.230

0.000

609-21900  
 

10,531.90482.230

0.00

482.230

LF  

21.84000

1000 *Curb Type 6 (Section M) 0.000

444.940

609-60011  
 

10,634.07444.940

10,634.07

444.940

LF  

23.90000

1005 *Median Cover Material (4 Inch Patterned Concrete) 2,255.440

0.000

610-00024  
 

17,705.202,255.440

0.00

2,255.440

SF  

7.85000

1010 Median Cover Material (Stone) 338.630

0.000

610-00055  
 

4,104.20338.630

0.00

338.630

SF  

12.12000

1015 *Delineator (Type I) 27.110

0.000

612-00001  
 

466.8327.110

0.00

27.110

EACH

17.22000
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:37:35

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

1020 *Delineator (Type III) 5.150

0.000

612-00003  
 

99.765.150

0.00

5.150

EACH

19.37000

1025 *2 Inch Electrical Conduit (Plastic) 845.000

0.000

613-01200  
 

24,276.85845.000

0.00

845.000

LF  

28.73000

1030 *3 Inch Electrical Conduit (Plastic) 282.200

0.000

613-01300  
 

8,773.60282.200

0.00

282.200

LF  

31.09000

1035 *Wiring 0.830

0.000

613-10000  
 

12,054.700.830

0.00

0.830

L S 

14,523.73000

1040 *Luminaire (Special) 7.470

0.000

613-16000  
 

12,528.917.470

0.00

7.470

EACH

1,677.23000

1045 *Light Standard Metal (25 Foot) 6.640

0.000

613-34250  
 

14,951.426.640

0.00

6.640

EACH

2,251.72000

1050 *Concrete Foundation Pad 0.830

0.000

613-40000  
 

2,321.640.830

0.00

0.830

EACH

2,797.16000

1055 *Light Standard Foundation 7.470

0.000

613-40010  
 

14,988.037.470

0.00

7.470

EACH

2,006.43000

1060 *Lighting Control Center 0.830

0.000

613-50100  
 

6,320.230.830

0.00

0.830

EACH

7,614.74000

1065 *Sign Panel (Class I) 40.250

20.510

614-00011  
 

1,046.2960.760

353.18

60.760

SF  

17.22000

1070 *Sign Panel (Class II) 213.740

0.000

614-00012  
 

4,599.68213.740

0.00

213.740

SF  

21.52000
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1075 *Sign Panel (Class III) 352.750

0.000

614-00013  
 

9,488.98352.750

0.00

352.750

SF  

26.90000

1080 *Steel Sign Post (W 6x15) 19.090

0.000

614-00615  
 

862.6819.090

0.00

19.090

LF  

45.19000

1085 *Steel Sign Post (W 8x18) 54.780

0.000

614-00818  
 

2,828.8454.780

0.00

54.780

LF  

51.64000

1090 *Steel Sign Post (W 10x22) 38.180

0.000

614-01022  
 

2,217.8838.180

0.00

38.180

LF  

58.09000

1095 *Steel Sign Support (2-Inch Round)(Post and Socket) 5.810

0.000

614-01503  
 

1,375.115.810

0.00

5.810

EACH

236.68000

1100 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

22.410

3.000

614-01573  
 

9,841.2925.410

1,161.90

25.410

EACH

387.30000

1105 *Concrete Footing (Type 2) 1.660

0.000

614-03002  
 

2,143.061.660

0.00

1.660

EACH

1,291.00000

1110 *Concrete Footing (Type 3) 3.320

0.000

614-03003  
 

5,000.453.320

0.00

3.320

EACH

1,506.16000

1115 *Concrete Footing (Type 5) 1.660

0.000

614-03005  
 

3,393.161.660

0.00

1.660

EACH

2,044.07000

1120 *Embankment Protector Type 3 6.320

0.000

615-00030  
 

7,554.746.320

0.00

6.320

EACH

1,195.37000

1125 *Embankment Protector Type 5 1.660

0.000

615-00050  
 

2,164.711.660

0.00

1.660

EACH

1,304.04000
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1130 *4 Inch Plastic Pipe 70.550

0.000

619-50320  
 

1,993.7470.550

0.00

70.550

LF  

28.26000

1135 *Detour Pavement 421.600

0.000

621-00450  
 

14,203.70421.600

0.00

421.600

SY  

33.69000

1140 *12 Inch Drainage Pipe (Class 0) (Complete In Place) 230.200

0.000

624-20013  
 

10,255.41230.200

0.00

230.200

LF  

44.55000

1145 *18 Inch Drainage Pipe (Class 0) (Complete In Place) 69.720

0.000

624-20019  
 

4,091.1769.720

0.00

69.720

LF  

58.68000

1150 *18 Inch Drainage Pipe (Class 7) (Complete In Place) 322.040

0.000

624-27019  
 

19,248.33322.040

0.00

322.040

LF  

59.77000

1155 *36 Inch Drainage Pipe (Class 7) (Complete In Place) 211.650

0.000

624-27037  
 

28,750.54211.650

0.00

211.650

LF  

135.84000

1160 *Construction Surveying 0.544

0.056

625-00000  
 

40,020.950.600

3,735.29

0.600

L S 

66,701.59000

1165 *Mobilization 0.600

0.000

626-00000  
 

327,857.150.600

0.00

0.600

L S 

546,428.58000

1170 Public Information Services 0.350

0.250

626-01000  
 

5,644.810.600

2,352.01

0.600

L S 

9,408.02000

1175 *Epoxy Pavement Marking 39.700

3.800

627-00005  
 

5,615.8543.500

490.58

43.500

GAL 

129.10000

1180 *Pavement Marking Paint (Low VOC Solvent Base) 6.680

0.000

627-00012  
 

539.016.680

0.00

6.680

GAL 

80.69000
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1185 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 232.400

46.000

627-30332  
 

4,493.38278.400

742.44

278.400

SF  

16.14000

1190 *Flagging 1,616.000

84.500

630-00000  
 

43,175.701,700.500

2,145.46

1,700.500

HOUR

25.39000

1195 *Traffic Control Inspection 266.350

46.000

630-00007  
 

52,084.36312.350

7,670.50

312.350

DAY 

166.75000

1200 *Traffic Control Management 46.650

5.000

630-00012  
 

36,118.3351.650

3,496.45

51.650

DAY 

699.29000

1205 *Barricade (Type 3 M-B) (Temporary) 5.994

0.666

630-80336  
 

716.556.660

71.65

6.660

EACH

107.59000

1210 *Construction Traffic Sign (Panel Size A) 17.811

1.979

630-80341  
 

425.8819.790

42.59

19.790

EACH

21.52000

1215 *Construction Traffic Sign (Panel Size B) 24.705

2.745

630-80342  
 

590.7227.450

59.07

27.450

EACH

21.52000

1220 *Construction Traffic Sign (Panel Size C) 9.576

1.064

630-80343  
 

228.9710.640

22.90

10.640

EACH

21.52000

1225 *Construction Traffic Sign (Special) 59.850

6.650

630-80344  
 

929.6766.500

92.97

66.500

SF  

13.98000

1230 *Portable Message Sign Panel 33.600

0.000

630-80359  
 

4,337.7633.600

0.00

33.600

DAY 

129.10000

1235 *Drum Channelizing Device 122.895

13.655

630-80360  
 

4,406.47136.550

440.65

136.550

EACH

32.27000
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1240 *Traffic Cone 73.350

8.150

630-80380  
 

438.4781.500

43.85

81.500

EACH

5.38000

1245 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

1250 F/A Partnering 625.000

0.000

700-70011  
 

625.00625.000

0.00

625.000

F A 

1.00000

1255 F/A Asphalt Pavement Incentive -9,576.200

0.000

700-70012  
 

-9,576.20-9,576.200

0.00

-9,576.200

F A 

1.00000

1260 F/A Fuel Cost Adjustment 2,204.750

81.170

700-70016  
 

2,285.922,285.920

81.17

2,285.920

F A 

1.00000

1265 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

1270 F/A Asphalt Cement Cost Adjustment 9,272.320

0.000

700-70019  
 

9,272.329,272.320

0.00

9,272.320

F A 

1.00000

1275 F/A On-The-Job Trainee 1,222.000

0.000

700-70023  
 

1,222.001,222.000

0.00

1,222.000

F A 

1.00000

1280 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

0.000

F A 

1.00000

1285 F/A Erosion Control 120.000

0.000

700-70380  
 

120.00120.000

0.00

120.000

F A 

1.00000

1290 F/A Wetland Monitoring 0.000

0.000

700-70393  
 

0.000.000

0.00

0.000

F A 

1.00000
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1295 F/A Hazardous Waste Disposal HAZARDOUS WASTE DISPOSAL 0.000

0.000

700-70587  
 

0.000.000

0.00

0.000

F A 

1.00000

1300 CMGC Overrun Pool 0.000

0.000

700-71000  
 

0.000.000

0.00

0.000

F A 

1.00000

1305 CMGC Shared Rist Contig. Pool CMGC Shared Risk 
Contingency Pool

111,768.000

0.000

700-71001  
 

111,768.00111,768.000

0.00

111,768.000

F A 

1.00000

1600 F/A On-The-Job Trainee Replace Item 700-70023 OJT 811.500

0.000

700-70021  
 

1,623.00811.500

0.00

811.500

HOUR

2.00000

1610 Asph Cem (PG 64-28) CO 4 - Asphalt Cement change to PG 
64-28

157.520

0.000

411-03342  
 

124,103.71157.520

0.00

157.520

TON 

787.86000

1630 Geogrid Reinforce CO 5 - Soil Stabilization 1,472.900

0.000

506-01020  
 

7,069.921,472.900

0.00

1,472.900

SY  

4.80000

1635 ABC (CL 2) CO 5 - Soil Stabilization 239.270

0.000

304-02005  
 

9,984.74239.270

0.00

239.270

CY  

41.73000

1650 Added Item (Lump Sum)/ Pedestrian Guardrail Protection 
CO 008

0.000

1.000

900-00014  
 

1,030.151.000

1,030.15

1.000

L S 

1,030.15000

1655 Mulch Tackifier Added Item CO 009 0.000

1,144.000

213-00061  
 

1,933.361,144.000

1,933.36

1,144.000

LB  

1.69000

CAT 2,228,346.85220,720.162,228,346.85CURRENT AMT0250 $ $ $

CAT NO0350 BE STRUCTURES 

1310 *Clearing and Grubbing 0.340

0.000

201-00000  
 

6,944.050.340

0.00

0.340

L S 

20,423.68000
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1315 *Removal of Bridge 1.000

0.000

202-00400  
 

348,904.801.000

0.00

1.000

EACH

348,904.80000

1320 *Muck Excavation 478.000

0.000

203-00100  
 

6,233.12478.000

0.00

478.000

CY  

13.04000

1325 *Structure Excavation 472.000

0.000

206-00000  
 

9,373.92472.000

0.00

472.000

CY  

19.86000

1330 Structure Backfill (Flow-Fill) 32.000

0.000

206-00065  
 

7,090.5632.000

0.00

32.000

CY  

221.58000

1335 *Structure Backfill (Class 1) 938.000

0.000

206-00100  
 

65,341.08938.000

0.00

938.000

CY  

69.66000

1340 *Structure Backfill (Class 2) 193.000

0.000

206-00200  
 

7,341.72193.000

0.00

193.000

CY  

38.04000

1345 *Mechanical Reinforcement of Soil 900.000

0.000

206-00360  
 

30,312.00900.000

0.00

900.000

CY  

33.68000

1350 Shoring (Area 1) 1.000

0.000

206-01781  
 

13,753.811.000

0.00

1.000

L S 

13,753.81000

1355 *Wetland Topsoil 718.670

147.330

207-00305  
 

9,881.06866.000

1,681.04

866.000

CY  

11.41000

1360 *Stockpile Wetland Topsoil 320.000

546.000

207-00310  
 

6,590.26866.000

4,155.06

866.000

CY  

7.61000

1365 Temporary Diversion 0.000

0.000

208-00301  
 

0.000.000

0.00

0.000

LF  

8,025.00000
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1370 Water Control 1.000

0.000

208-00400  
 

214,220.881.000

0.00

1.000

L S 

214,220.88000

1375 *Seeding (Wetlands) 0.000

0.380

212-00028  
 

2,452.890.380

2,452.89

0.380

ACRE

6,454.97000

1380 *Soil Conditioning 0.000

0.380

212-00032  
 

1,553.500.380

1,553.50

0.380

ACRE

4,088.16000

1385 *Willow Cuttings 0.000

640.000

214-01015  
 

1,548.80640.000

1,548.80

640.000

EACH

2.42000

1390 *Soil Retention Blanket (Straw-Coconut) 0.000

1,812.000

216-00201  
 

3,225.361,812.000

3,225.36

1,812.000

SY  

1.78000

1395 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

0.000

SY  

1.03000

1400 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

0.000

HOUR

83.48000

1405 Removal of Nests 19.000

0.000

240-00010  
 

1,426.9019.000

0.00

19.000

HOUR

75.10000

1410 Netting 2,150.000

0.000

240-00020  
 

17,071.002,150.000

0.00

2,150.000

SY  

7.94000

1415 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

5,312.571.000

0.00

1.000

L S 

5,312.57000

1420 *Monitoring Technician 6.000

0.000

250-00050  
 

468.426.000

0.00

6.000

HOUR

78.07000
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1425 *Health and Safety Officer 9.000

0.000

250-00110  
 

780.579.000

0.00

9.000

HOUR

86.73000

1430 *Hot Mix Asphalt (Grading SX) (75) 283.000

0.000

403-34701  
 

19,682.65283.000

0.00

283.000

TON 

69.55000

1435 *Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

0.000.000

0.00

0.000

TON 

648.76000

1440 *Geotextile (Drainage) (Class 2) 2,022.000

436.700

420-00113  
 

8,015.362,458.700

1,423.64

2,458.700

SY  

3.26000

1445 Pile Tip 12.000

0.000

502-00460  
 

1,925.5212.000

0.00

12.000

EACH

160.46000

1450 Steel Piling (HP 14x89) 905.000

0.000

502-11489  
 

86,870.95905.000

0.00

905.000

LF  

95.99000

1455 *Drilled Caisson (42 Inch) 552.000

0.000

503-00042  
 

367,532.64552.000

0.00

552.000

LF  

665.82000

1460 Caisson (Special) (Additional Length) 35.000

0.000

503-00200  
 

18,161.5035.000

0.00

35.000

LF  

518.90000

1465 Caisson (Special) (Casing) 0.000

0.000

503-00200  
 

0.000.000

0.00

0.000

LF  

481.50000

1470 *Riprap (9 Inch) 1,590.000

0.000

506-00209  
 

146,868.301,590.000

0.00

1,590.000

CY  

92.37000

1475 *Riprap (18 Inch) 95.000

364.000

506-00218  
 

43,894.17459.000

34,809.32

459.000

CY  

95.63000
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1480 Pedestrian Railing (Steel) 782.000

0.000

514-00200  
 

107,681.40782.000

0.00

782.000

LF  

137.70000

1485 *Waterproofing (Membrane) 1,760.000

0.000

515-00120  
 

22,633.601,760.000

0.00

1,760.000

SY  

12.86000

1490 *Concrete Sealer 581.000

0.000

515-00400  
 

3,747.45581.000

0.00

581.000

SY  

6.45000

1495 Bridge Expansion Device (0-4 Inch) 80.000

0.000

518-01004  
 

23,768.8080.000

0.00

80.000

LF  

297.11000

1500 *Concrete Class D (Bridge) 781.000

0.000

601-03040  
 

532,602.95781.000

0.00

781.000

CY  

681.95000

1505 Precast Concrete Deck Panel (3.5 Inch) 1,605.000

0.000

601-25735  
 

165,940.951,605.000

0.00

1,605.000

SY  

103.39000

1505 MATERIAL ALLOWANCE Precast Concrete Deck Panel (3.5 
Inch)

0.000

0.000

0.000.000

0.00SY  

103.39000

1505 MATERIAL ALLOWANCE Precast Concrete Deck Panels (3.5 
Inch)

0.000

0.000

0.000.000

0.00SY  

103.39000

1510 *Structural Concrete Coating 2,115.000

0.000

601-40300  
 

20,473.202,115.000

0.00

2,115.000

SY  

9.68000

1515 *Reinforcing Steel 19,497.000

0.000

602-00000  
 

20,861.7919,497.000

0.00

19,497.000

LB  

1.07000

1520 *Reinforcing Steel (Epoxy Coated) 172,702.000

0.000

602-00020  
 

195,153.26172,702.000

0.00

172,702.000

LB  

1.13000
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1525 *Bridge Rail Type 10M 398.000

0.000

606-11030  
 

60,420.38398.000

0.00

398.000

LF  

151.81000

1530 *Bridge Rail Type 10M (Special) 797.000

0.000

606-11032  
 

120,992.57797.000

0.00

797.000

LF  

151.81000

1535 *2 Inch Electrical Conduit 845.000

0.000

613-00200  
 

8,754.20845.000

0.00

845.000

LF  

10.36000

1540 Sign Panel (Special) 1.000

0.000

614-00037  
 

1,580.691.000

0.00

1.000

EACH

1,580.69000

1545 *Precast Concrete U Girder (Pre-Tensioned) 1,396.000

0.000

618-10000  
 

724,537.961,396.000

0.00

1,396.000

LF  

519.01000

1545 MATERIAL ALLOWANCE Girders 0.000

0.000

0.000.000

0.00LF  

519.01000

1550 *Construction Surveying 0.340

0.000

625-00000  
 

22,678.540.340

0.00

0.340

L S 

66,701.59000

1555 *Mobilization 0.340

0.000

626-00000  
 

185,785.720.340

0.00

0.340

L S 

546,428.58000

1560 Mobilization (without Autopay) (SPECIAL) 0.000

0.000

626-00100  
 

0.000.000

0.00

0.000

L S 

9,095.00000

1565 Public Information Services 0.340

0.000

626-01000  
 

3,198.730.340

0.00

0.340

L S 

9,408.02000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:37:35

CUMULATIVE
AMOUNT

CAT NO0350 BE STRUCTURES 

1615 Asph Cem (PG 64-28) CO 4 - Asphalt Cement change to PG 
64-28

15.570

0.000

411-03342  
 

12,266.9815.570

0.00

15.570

TON 

787.86000

CAT 3,685,857.5350,849.613,685,857.53CURRENT AMT0350 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1570 *Field Office (Class 2) 0.060

0.000

620-00002  
 

3,520.440.060

0.00

0.060

EACH

58,674.02000

1575 *Field Laboratory (Class 2) 0.060

0.000

620-00012  
 

1,580.860.060

0.00

0.060

EACH

26,347.67000

1580 Sanitary Facility 0.110

0.000

620-00020  
 

209.280.110

0.00

0.110

EACH

1,902.57000

CAT 5,310.580.005,310.58CURRENT AMT0400 $ $ $

CAT NO0450 BE CONSTRUCTION ENGINEERING BID ITEMS 

1585 Field Office (Class 2) 0.940

0.000

620-00002  
 

55,153.580.940

0.00

0.940

EACH

58,674.02000

1590 Field Laboratory (Class 2) 0.940

0.000

620-00012  
 

24,766.810.940

0.00

0.940

EACH

26,347.67000

1595 Sanitary Facility 1.890

0.000

620-00020  
 

3,595.861.890

0.00

1.890

EACH

1,902.57000

CAT 83,516.250.0083,516.25CURRENT AMT0450 $ $ $

$ 6,260,947.19271,681.96$6,294,347.66$CURRENT AMTPROJECT TOTAL


